


ASAM's Project Roadmap



Association for Standardization of
Automation and Measuring Systems

Roadmap (including extensions)



Overview of running projects

| Number | Title | New version | Approved budget | Budget utilization | Project phase | Status | Comment |
|----------|-----------------------|-------------|-----------------|--------------------|---------------|-----------|---|
| P_2021_1 | XIL | 3.0.0 | 55,000 | 52% | Development | at risk | Additional budget approved in Spring , delay likely |
| P_2021_4 | MDF | 4.3.0 | 10,000 | 50% | Development | at risk | High risk of delay – many topics taking longer than planned |
| P_2022_1 | OSI | 4.0.0 | 14,000 | 95% | Development | on track | |
| P_2022_3 | OpenODD | 1.0.0 | 77,000 | 52% | Development | off track | Project delayed – extension to Fall 24/Spring 25 |
| P_2022_4 | OTX Extensions | 3.2.0;3.3.0 | - | - | Development | on track | |
| P_2022_5 | SOVD | 1.1.0 | 28,000 | 0% | Development | on track | |
| P_2023_1 | OpenTestSpecification | | 19,600 | 0% | Development | off track | Project delayed – extension to Summer 24 |
| P_2023_2 | ODS | 6.3.0 | 70,000 | 25% | Development | on track | |
| P_2023_3 | Offroad | | 60,000 | 0% | Development | on track | Contracting of SP needs to happen ASAP to provide momentum. |
| P_2023_4 | Quality Checker | 1.0.0 | 100,000 | 0% | Development | on track | |
| P_2023_5 | OpenMaterial | 1.0.0 | 30,000 | 0% | Development | on track | |
| P_2023_6 | ODS Study Group | | - | - | Development | on track | |
| P_2024_1 | ODR Checker Rules | 1.8.1 | - | - | Development | on track | |
| P_2024_2 | OSC XML Checker Rules | 1.3.1 | - | - | Development | on track | |
| P_2024_3 | ARTI | 2.0.0 | - | - | Proposal | on track | |

