

ASAM Project Roadmap 2022+

ASAM Technical Seminar

Benjamin Engel
ASAM e.V.

28. April 2022



ASAM Project Roadmap – Non-Simulation Domains

| Roadmap | | 2022 | | | | | | | | | | | | 2023 | | | | | | | | | | | |
|------------|---------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|
| Name | Status | Jan-22 | Feb-22 | Mar-22 | Apr-22 | May-22 | Jun-22 | Jul-22 | Aug-22 | Sep-22 | Oct-22 | Nov-22 | Dec-22 | Jan-23 | Feb-23 | Mar-23 | Apr-23 | May-23 | Jun-23 | Jul-23 | Aug-23 | Sep-23 | Oct-23 | Nov-23 | Dec-23 |
| CMP 1.0 | Running | █ | █ | █ | | | | | | | | | | | | | | | | | | | | | |
| OTX V3.1 | Running | █ | █ | █ | | | | | | | | | | | | | | | | | | | | | |
| SOVD 1.0 | Running | █ | █ | █ | █ | █ | █ | | | | | | | | | | | | | | | | | | |
| iLinkRT | Running | █ | █ | █ | █ | █ | █ | | | | | | | | | | | | | | | | | | |
| MDF | Running | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | | | | | | | | | |
| ODS | Running | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | | | | | | | | | |
| XIL 3.0 | Running | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | | | | | | |
| OTX V3.2 | Planned | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| SOVD 1.1.0 | Planned | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| ODS FVD | Planned | | | | | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ |
| CMP 2.0 | Planned | | | | | | | | | | | | | | | | | | | █ | █ | █ | █ | █ | █ |

ASAM Project Roadmap - OpenX

Mit Headline, Subheadline und Aufzählung

| Roadmap | | 2022 | | | | | | | | | | | | 2023 | | | | | | | | | | | |
|-----------------------------|---------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|
| Name | Status | Jan-22 | Feb-22 | Mar-22 | Apr-22 | May-22 | Jun-22 | Jul-22 | Aug-22 | Sep-22 | Oct-22 | Nov-22 | Dec-22 | Jan-23 | Feb-23 | Mar-23 | Apr-23 | May-23 | Jun-23 | Jul-23 | Aug-23 | Sep-23 | Oct-23 | Nov-23 | Dec-23 |
| OSC 2 Implementers Forum | Running | █ | █ | █ | | | | | | | | | | | | | | | | | | | | | |
| OSC 1.2.0 | Running | █ | █ | █ | █ | | | | | | | | | | | | | | | | | | | | |
| OSC 2.0 | Running | █ | █ | █ | █ | | | | | | | | | | | | | | | | | | | | |
| OSI 3.5.0 | Running | █ | █ | █ | █ | █ | | | | | | | | | | | | | | | | | | | |
| ODR 1.8 | Running | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | | | | | | |
| OpenODD | Planned | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | |
| Test Specification Followup | Planned | | | | | | █ | █ | █ | █ | █ | █ | █ | | | | | | | | | | | | |
| OSI | Planned | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | | | | | | |
| OSC 2.0.1 | Planned | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | | | | |
| OSC 1.3.0 | Planned | | | | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | | | | | |
| OpenDRIVE + CityGML Concept | Planned | | | | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | |

Some closing words

- There is a very high interest in initiating new or followup activities at ASAM
- The roadmap and the backlog represent what we, the office, can support as of now as well as the current evaluation of our membership needs
→ This will keep evolving
- We are growing to meet the demand
- A further roadmap evaluation will take place in July to re-evaluate the roadmap and take new factors into account
 - More Technology Managers to support more projects
 - New or evolving market demands that influence the project prioritisation
- This will be shared with all members via our usual communication channels

Benjamin Engel
Global Technology Manager
ASAM e.V.

Email: benjamin.engel@asam.net