

Next Steps for ASAM OpenLABEL

ASAM Development

From the First Idea to the Publication of a Standard




Guiding Principles:

- **Member-driven**
Initiatives and decisions are taken by the member companies.
- **Open exchange**
ASAM requests open exchange among all stakeholders.
- **Domain expertise**
ASAM has a global network of domain experts to develop standards
- **Flexible processes**
ASAM has lean yet flexible process structures leading to short development times
- **Project support**
Experienced Technology Managers support the working groups

Next Steps for ASAM OpenLABEL

The goal is to start the standardization project for ASAM OpenLABEL V1.1.0 in March/April 2022



Necessary steps to setup the project

- Write the project proposal until 4th of February
 - Schedule first proposal meeting early January 2022
 - Define workpackages
 - Estimate work effort
 - Define required service provider budget
 - Find committed project members
- Present the project proposal at the TSC on 22nd of February
- Plan the kickoff workshop if the TSC approved the project proposal for March or April 2022